COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 28/ 2001

ESTI MATE SUMVARY 13:57: 31
CONTI D: C13112 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13112-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIMVE CHARGED: 19.0 DAYS TIVE ALLOW 30 WORK DAYS
Cl MARRON PERCENT TIME:  63.33 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO STA 0502- 052
Cl MARRON
NAVE OF ROAD: S.H 50
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNI TED COVPANI ES OF MESA COU pAY PERI OD ENDI NG 06/ 26/ 2001 DATE TI ME STARTED 05/30/2001
2273 RI VER ROAD DATE LET 02/ 15/ 2001 DATE WORK BEGAN 05/ 30/ 2001
DATE AWARDED 02/ 20/ 2001 DATE TI ME STOPPED 06/29/2001
DATE CONTRACT EXECUTED  03/14/2001 DATE ACCEPTED 06/ 29/ 2001
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 05/ 30/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 837, 376. 30 PARTI Cl PATI NG $ 642, 150. 89 $ 435, 637. 21
AWARD PRQJECT AMI:  $ 853, 400. 38 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 76. 69% TOTAL EARNI NGS 642, 150. 89 435, 637. 21
FUNDS AVAI LABLE: $ 195, 225. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 642, 150. 89 435, 637. 21
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,786.59 -2,620.58
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 639, 364. 30 433, 016. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
AMOUNT DUE 639, 364. 30 433,016. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 433, 016. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200
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C13112

13112-BI D
STA 0502- 052

| TEM
DESCRI PTI ON

*REMOVAL OF END SECTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*MUCK EXCAVATI ON CMO 3

BLADI NG

* ADJUST GUARDRAI L

* AGGREGATE BASE COURSE (CLASS 1) CMO 3

* AGGREGATE BASE COURSE (CLASS 6) CMO 3

* AGGREGATE BASE COURSE ( CLASS 7)

*HOT BI TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) CMO 3

*HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75)

ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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CONTI D: C13112 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13112-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: STA 0502- 052 ESTI MATE NO 0002 13:57: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 276. 730 0. 000
TON 72.920 12, 323. 48
169. 00000 72.920 12, 323. 48
0065 420-00131  GEOTEXTI LE ( SEPARATOR) (CLASS B) CMO 3 1, 790. 000 0. 000
Sy 1, 790. 000 984. 50
0. 55000 1, 790. 000 984. 50
0070 605-00060 *6 | NCH PERFORATED Pl PE UNDERDRAI N 215. 000 215. 000
LF 0. 000 0.00
80. 00000 215. 000 17, 200. 00
0075 606-01385  *TRANSI TI ON TYPE 3J 2. 000 0. 000
EACH 2.000 2,100. 00
1, 050. 00000 2.000 2,100. 00
0080 606-01390 *END ANCHORAGE TYPE 3K 2.000 0. 000
EACH 2.000 2, 400. 00
1, 200. 00000 2.000 2, 400. 00
0085 606-02005 *END ANCHORAGE ( FLARED) 17. 000 0. 000
EACH 8. 000 19, 200. 00
2, 400. 00000 8. 000 19, 200. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0.500 34, 500. 00
69, 000. 00000 1. 000 69, 000. 00
0095 627-00005 *EPOXY PAVEMENT MARKI NG 206. 000 0. 000
GAL 0. 000 0.00
80. 00000 0. 000 0. 00
0100 630-00000 *FLAGG NG 1,212. 750 324. 500
HOUR 727. 250 20, 363. 00
28. 00000 1, 051. 750 29, 449. 00
0105 630-00001 *PILOT CAR OPERATI ON 84. 500 20. 000
HOUR 0. 000 0.00
38. 00000 20. 000 760. 00
0110 630-00007 *TRAFFI C CONTROL | NSPECTI ON 17. 000 11. 000
DAY 5. 000 600. 00
120. 00000 16. 000 1, 920. 00



CONTI D C13112 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13112-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: STA 0502- 052 ESTI MATE NO 0002 13:57: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *TRAFFI C CONTROL MANAGEMENT 25. 000 7.000
DAY 13. 000 5, 200. 00
400. 00000 20. 000 8, 000. 00
0120 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 13. 000 4.500
EACH 0. 000 0. 00
60. 00000 4.500 270.00
0125 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 33. 000 11. 500
EACH 0. 000 0. 00
70. 00000 11.500 805. 00
0130 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2.000
EACH 0. 000 0. 00
85. 00000 2.000 170. 00
0135 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 10. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0140 630-80380 *TRAFFI C CONE 150. 000 50. 000
EACH 0. 000 0. 00
8. 50000 50. 000 425.00
0145 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT -10, 626. 100 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0165 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13112 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13112-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: STA 0502- 052 ESTI MATE NO 0002 13:57: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 900- 00006  ADDED | TEM (DOLLAR)/ PENALTY FOR OVERWEI GHT LOAD -20. 000 0. 000
DOL 20. 000 20. 00
1. 00000 20. 000 20. 00
0190 202-00220 REM ASPHALT MAT CMO 3 19, 875. 000 0. 000
sy 19, 875. 000 77,512. 50
3. 90000 19, 875. 000 77,512. 50
0195 900-00010  ADDED | TEM (HOUR)/ POTHOLI NG MCR LI 8. 000 0. 000
HOUR 0. 000 0.00
170. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  826,308.72$%  435,637.21$ 631, 083. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0170 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0175 620-00012  FlI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 800. 00000 1. 000 5, 800. 00
0180 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
267. 58000 1. 000 267.58
CAT 0400  CURRENT AMT $ 11,067.58 $ 0.00% 11, 067. 58
PROJECT TOTAL CURRENT AMI $ 837,376.30$%  435,637.21$% 642, 150. 88




